Declassified in Part - Sanitized Copy Approved for Release 2011/12/07 : CIA-RDP61-00763A000200030131-5

SECRET

DPD-4911-59

Amendment No 13
Contract No BC-450

24 June 1959

Hycon Mfg Company
Pasadena, California

Gentlemen:

1. Reference is made to Contract No BC-450, as amended by Amendments Nos 1 through 12, effective for the period 1 July 1956 through 30 June 1959.

2. The first portion of paragraph (a) of PART IV - CONSIDERATION AND PAYMENTS is amended to read as follows:

"(a) There has been allotted for this contract the following amounts:

Period	Customer	Amount	total Amount
1 July 1956-30 June 1957	No.1	$293,077.69*	
	No.2	50,898.66*	$343,976.35
1 July 1957-30 June 1958	No.1	$338,116.93	
	No.2	236,178.46	$574,295.39
1 July 1958-30 June 1959	No.1	$285,074.68	
	No.2	258,499.17	$543,573.85
		TOTAL	$1,461,845.59

* Final price contingent upon results of property audit. Return to the Government of the equipment submitted for repair for this period is hereby acknowledged.

3. The above results in a net decrease of $17,630.76 or a new total of $1,461,845.59. All other terms and conditions, as amended, remain unchanged.

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2011/12/07 : CIA-RDP61-00763A000200030131-5

Declassified in Part - Sanitized Copy Approved for Release 2011/12/07 : CIA-RDP61-00763A000200030131-5

4. Please indicate your receipt of this Amendment No. 13 to Contract No. BC-450 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

SIGNED

[redacted] 25X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
HYCON MFG. COMPANY

BY SIGNED [redacted] 25X1

TITLE Vice-Pres. & Gen. Mgs.

DATE 29 June 1959

2 - BC-450
1 - Contractor
3 - A[illegible]
4 - B[illegible]
5 - [redacted] 25X1
6 -
1 - Chrono

Declassified in Part - Sanitized Copy Approved for Release 2011/12/07 : CIA-RDP61-00763A000200030131-5